GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department- Musurumilli Reservoir Scheme- Revised administrative sanction – Accorded - Orders - Issued.

WATER RESOURCES (PROJ.I.A2) DEPARTMENT

G.O.MS.No. 63 **Dated: 30-05-2016**

Read the following:-

1) G.O.Ms.No. 204, I & CAD (Irrgn.I.2) Department, dated. 31-12-2004.
2) From the ENC, PIP, Dowlaiswaram, Lr.No. ENC/ISPP/DCE2/OT2/AE2 /MRS/RAA, dated. 15-07-2013, 05-04-2014, 20-05-2015 and 04-02-2016.

ORDER:

In the reference 1st read above, administrative sanction was accorded by the Government for Rs.207 Crores for the formation of Reservoir across Seethapallivagu near Musurumilli village, Ramapachodavaram (M) East Godavari District to provide Irrigation facilities to 9164 Ha. (22643 Acres).

2. In the reference 2nd read above, the Engineer-in-Chief, PIP, Dowlaiswaram has submitted that two working estimates were sanctioned as unit-1 for head works for Rs.75.33 Crores and Unit-2 for canals net work for Rs.91.34 Crores. The Head works part was awarded to M/s.Srinivasa Civil works (P) Ltd., Hyderabad with 30.3106% less and canals part was awarded to M/s.MCL-RSR (J.V), Rajahmundry with 25.5912% less on Estimate cost value. The works were commenced on 19.03.2005. Certain deviations are occurred during execution which are essentially required to fulfill the project. The cost of the Project is exceeded due to various items as per agreement conditions and also owing to the prevailing site conditions. Therefore, the ENC, PIP has necessitated to prepare the revised estimate.

3. Government after careful examination hereby accord revised Administrative sanction for an amount of Rs.223. 43 Crores (Rupees Two hundred twenty three crores and forty three lakhs only) for the work "Formation of Reservoir across Seethapalli Vagu near Musurumilli Village, Rampachodavaram (M),E.G District".

4. The expenditure shall be chargeable to the following Head of Account " 4701 Capital Outlay on Major and Medium Irrigation-03 Medium Irrigation Commercial- MH 240 Musurumilli Reservoir Project - GH 11 - Normal State Plan - SH (26) Dam and Appurtenant works- 530 Major works -531 Other expenditure".

5. The Engineer-in-Chief, PIP, Dowlaiswaram shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (FMU-WR I) Department vide their U.O.No.47027/243/FMU-WRD I/2016, dated 09-05-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram

Copy To:
Finance (FMU-WR I) Department
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER